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Project Name: Project No.:
Designer:
Project Manager: Submittal Date:
Reviewer: Review Date:

GENERAL: N/A 60% 95% 100% Sealed
Sequence of Construction presented in Specifications
Sequence of Construction presented in a plan sheet
Precise description for each phase
Noted that the Traffic Control Plans SHALL adhere to the MCDOT Traffic 
Control Manual:  Work Zone and Special Events
Check appropriate hours for officers for traffic control
Check quantities needed for VMS board
Verify if rock excavation is anticipated and determine method needed for 
excavation
Check need for special provisions for Contractor to provide phasing plan
Constructability has been confirmed with Construction Staff
Detailed traffic restrictions and requirements are in Specifications
OTHERS: N/A 60% 95% 100% Sealed

Designer

Quality Control

Comments
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